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JAIL FACILITIES PLAN

This is to provide a report on the initial development of the Jail Facilities Plan that was
requested by your Board on February 14, 2006. The Jail Facilities Plan focuses on
addressing three programmatic priorities:

. Inmate safety

. Jail Overcrowding

. Percentage Release Program

As requested by your Board, this report identifies distinct scenarios for addressing the
aforementioned issues. The programmatic impacts, costs, and funding options are
reviewed as part of each scenario. Based on these factors, it is evident that a single
capital solution is not feasible due to the high operating costs. Further, the fluctuations
in, and diversity of, the inmate population require that increased jail capacity be

coordinated with expanded operational options, such as electronic monitoring, to
increase inmate safety and reduce overcrowding.

As part of the discussion of each scenario, this report also addresses the feasibility of
utilizing voter-approved general obligation bonds as a financing mechanism for the
proposed improvements.
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Background

On March 16, 2006, my office issued a report that identified the lack of sufficient high
security beds as the primary constraint on the Sheriff's abilty to properly align the
security levels of inmates and jail cells and effectively manage an inmate's safety. At
that time, only 2,875 high security beds were available for 5,380 high security inmates.
As a result, the Sheriff was required to house high security inmates in medium security
cells and dorms, leading to increased tension and violence. To address this situation,
we recommended the:

. addition of 1,000 high security beds for male inmates through the transfer of

female inmates from Century Regional Detention Facility (CRDF) to a refurbished
Sybil Brand Institute (SBI);

. refurbishment of Men's Central Jail (MCJ) and conversion of medium security

beds to high security beds; and

. construction of new high security beds at Pitchess Detention Center (PDC).

Subsequent to our report, it was determined that 1,460 high security beds were
available at CRDF and that the refurbishment of MCJ would cost an estimated $678.7
million. At this cost level, the refurbishment of MCJ should be viewed as a priority that
is distinct from the addition of high security beds. The refurbishment of MCJ does,
however, place greater importance on the recommitting of CRDF to male inmates.

Jail Overcrowding

In addition to the continuing need to increase high security beds, general overcrowding
of female and male inmates has developed into a highly visible issue. Your Board has.
appropriated $68.8 million over the past two years to fund additional custody staff and
reopen 4,474 inmate beds. To date, the Sheriff has hired sufficient staff to reopen
nearly 1,800 beds. The jail system remains at capacity saturated, however, with 18,961
beds available to house 18,987 male and female inmates.

In order to provide some level of relief, the Sheriff is reopening an additional 1,200 beds
at Twin Towers and PDC to reduce the inmate population at MCJ from 5,758 to 4,558
by the end of September, 2006. Increasing capacity within the jail system, however, is
extremely costly to build and to operate. Given the high costs and the changing
characteristics of the inmate population, it is crucial that the Sheriff complement any
expansion in jail capacity with an expanded use of alternatives to incarceration. Such
alternatives include work furlough programs, weekend incarceration, and electronic
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monitoring. These programs are currently underway in limited circumstances. The
Sheriff is reviewing methods of expanding their implementation to approximately 2,000
inmates and will report back to your Board in the next two to three weeks with

recommendations.

Percentage Release Program

The percentage release program was authorized by the U.S. District Court in 1998 as a
means for the County to reduce inmate populations in order to comply with a federal
order. The current program was implemented in 2003. Since that time, the percentage
of jail sentences served by inmates has decreased from seventy percent to ten percent.

The percentage of sentences served is a direct function of the number of beds available
to house inmates. As previously discussed, increasing jail capacity must be

. accompanied by the use of alternative methods of incarceration in order to control costs
and match the fluctuations in inmate populations. Accordingly, reductions in the
percentage release program are dependent upon factors similar to those impacting
general overcrowding.

General Obligation Bonds

The issuance of general obligation bonds for purposes of constructing and/or

refurbishing the County's jail facilities is an option that is available for consideration by
your Board.

Upon approval by two-thirds of the electorate, counties may issue general obligation
bonds that are repaid by an increase in the property tax rate. Proceeds from bonds
issued under this authority can only be for the acquisition and improvement of real
property.

To pursue voter approval of a general obligation bond issue, your Board is required
under the Government Code to adopt a resolution calling for a bond election and
specifying the purposes of the proposed debt issue and the amount of bonds to be
issued. If the bond measure is approved by two-thirds of the electorate, your Board
must adopt a second resolution that specifies the terms under which the authorized
bonds will be issued.

In order to place a general obligation bond measure on the November 2006 ballot, the
Election Code requires that your Board adopt the initial resolution callng for a bond
election no later than August 11, 2006. The purposes under discussion in the Jail
Facilities Plan clearly qualify for financing through general obligation bonds.
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The scenarios presented as part of the initial development of the Jail Facilties Plan
assume that general obligation bonds are a reasonable and feasible financing approach
for construction costs in excess of $100.0 million. Based on this assumption, costs
below this threshold should be funded on a cash basis or financed through the issuance
of County certificates of participation (COPs).

Jail Facilties Plan Scenarios

The following scenarios for the Jail Facilities Plan have been developed as baseline
options for addressing inmate safety, overcrowding, and the percentage release
program. As previously discussed, success in addressing these issues may be
measured in the number and type of inmate beds that each scenario adds or costs.
The number of beds available on June 30, 2006 for male and female inmates and their
security classification (high or medium security) serve as baselines to determine each
scenario's performance.

The programmatic goals must also be balanced by the fiscal impact of each scenario on
the County's ongoing fiscal position. Each scenario assumes full use of the $168.8
million currently held in designation for jail construction. One-time costs exceeding this
amount will be funded through general obligation bonds, COPs, or cash. Ongoing
operating costs must be funded with ongoing cash resources.

The following narrative briefly describes each scenario in terms of its purpose, ability to
address the priority programmatic goals, and costs. The attached tables provide
additional detail on the impact to the number of inmate beds, construction and operating
costs, and financing structures. It should be noted that the Sheriff is refining the
operating costs connected with each scenario, and report back, with my office, to your
Board with any revisions to the operating cost projections.

Scenario I

This scenario reflects the addition of high security beds for male inmates as described
in our March 16, 2006 memorandum, through the:

. transfer of female inmates to a refurbished SBI and the recommitment of CRDF
to male inmates;

. conversion of medium security beds at Men's Central Jail to high security beds;
and
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. construction of a new high security module at PDC.

Inmate safety is the primary focus of this scenario, adding 2,045 high security beds for
male inmates and an aggregate increase of 2,512 overall beds for male and female
inmates. The conversion to high security beds at Men's Central Jail, however, will result
in the loss of 319 medium security beds and a net reduction of 257 medium security
beds for male inmates throughout the system. As such, this scenario fails to reduce
overcrowding in the jail system or impact the percentage release program.

Construction and refurbishment activities under this scenario are expected to be
completed in 2009-10 at a cost estimated at $1.0 billion. Financing would require use
of the current $168.8 million designation and a general obligation bond issue of $848.8
million. An annual assessment of $7.41 per $100,000 in assessed valuation, or $42.17
on the median priced home in the County ($569,000), would be necessary to fund the
annual debt service on the bonds.

In terms of cost to the County, annual operating costs are estimated at $126.1 million,
including staffing costs for 1,137 positions. These ongoing costs represent a 15.7
percent increase from 2006-07 levels.

The high one-time and ongoing costs of this scenario, combined with the failure of the
scenario to alleviate general overcrowding or reduce the use of the percentage release
program, make this scenario infeasible.

Scenario II

This scenario reflects the Sheriff's priorities of addressing inmate safety and reducing
overcrowding and use of the percentage release program. It also reflects the Sheriff's
commitment to providing a more humane environment for female inmates.

Under this scenario, SBI would be refurbished and reopened to house 1,000 female
inmates, well below its previous operating leveL. An additional 1,024 female beds and a
new mental health unit for female inmates would be constructed at PDC, resulting in an
overall gain of 1,188 female beds. The additional beds will significantly reduce
overcrowding among female inmates.

Medium security and high security beds for male inmates would also increase by 2,728
beds and 1,586 beds, respectively, through the recommitment of CRDF to male inmates
and construction of 768 new high security beds at PDC. Overall, the number of beds
available throughout the jail system would increase to 24,463 which would increase the
percentage of sentences served to between 70 and 80 percent.

jailfacilitiesplan0711



Each Supervisor
July 11, 2006
Page 6

Construction and refurbishment will be completed in 2009-10 and are estimated to cost
$770.4 million. The scenario would require the current designation of $168.8 million
and a general obligation bond issue of $601.6 million to fund the necessary
improvements. An annual assessment of $29.89 per median priced home would be
required to fund the annual debt service requirements of the general obligation bond.
Annual operating costs are estimated at $244.9 million, including 1,975 budgeted
positions.

While this scenario does address each of identified priorities, its high cost makes it
infeasible.

Scenario 11

This scenario provides a balanced approach to increasing high security beds and
reducing overcrowding and use of the percentage release program. The scenario

entails the transfer of 1,000 female inmates from CRDF to a refurbished SBI and 1,024
to new barracks at PDC, including 512 female inmates which would be transferred to a
new mental health module at PDC.

These transfers will permit CRDF to be recommitted to male inmates and increase the
number of high security beds by 1,460. An additional 384 high security beds and 1,024
medium security beds would be provided for male inmates under this scenario, through
new construction at PDC. Overall, the scenario expands the capacity of the jail system
by 3,366 beds to a total of 22,327.

Construction and refurbishment activities wil be completed in 2009-10 and are
estimated to cost $557.2 million. The current designation of $168.8 milion and a
general obligation bond issue of $388.4 million would be required to fund construction.
An annual assessment of $19.30 per median priced home would be required to fund
annual debt service costs of the bonds. Annual operating costs are estimated at $123.1
million, including an increase of 996 in budgeted positions.

This scenario is the most feasible option in terms of a general obligation bond. It
addresses the issue of inmate safety and reduces overcrowding. In addition, it is
estimated that when combined with the alternative methods of incarceration that are
currently under development, the additional high and medium security beds could also
increase the percentage of sentences served to between 70 and 80 percent.
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Scenario IV

Scenario IV reflects housing 2,560 female inmates in new barracks at PDC rather than
CRDF or SBI. It also entails the construction of new medium security modules for 2,048
male inmates at PDC. Under this scenario, overall jail capacity is increased by 5,542
beds to 24,503 beds.

Construction activities will be completed in 2009-10 and are estimated to cost $618.4
million. The current designation of $168.8 millon and a general obligation bond issue of
$449.6 million would be required to fund construction. An annual assessment of $22.34
per median priced home would be necessary to fund the debt service on the bonds.
Annual operating costs are estimated at $257.2 million, including an increase of 1,991 in
budgeted positions.

While this scenario addresses the need for high and medium security beds and when
combined with alternative methods of incarceration, could eliminate the need for the
percentage release program, its high construction and ongoing operating costs make it
infeasible.

Scenario V

This scenario assumes that female inmates will remain at CRDF and that SBI remains
closed. Such an assumption would require the construction of a new 384 bed high
security pod at PDC to somewhat address the issue of inmate safety. Further, a 512
bed mental health module would be recommended to relieve overcrowding at CRDF.
Overall, this scenario adds 830 beds, increasing the jail capacity to 19,791 beds.

Construction activities will be completed in 2009-10 and are estimated to cost $229.6
million. The current designation will provide $168.8 million towards construction. Given
the strength of the County's current fiscal condition, we would recommend that the
remaining $60.8 million in costs be funded on a cash basis or financed with County
issued certificates of participation (COPs). Annual debt service on County COPs is
estimated at $3.9 million and ongoing operating costs are estimated at $55.9 milion.

While this scenario is by far the least expensive in terms of one-time and ongoing costs,
it fails to significantly increase the number of high security beds and does not address
overcrowding or the continued use of the percentage release program. Expanded use
of electronic monitoring or other alternative methods of incarceration will be required to
effectively address the latter areas.
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Scenario VI

This scenario is focused on increasing the number of high security beds through the
recommitment of CRDF to male inmates. Under this scenario, 1 ,000 females would be
transferred to a refurbished SBI. The refurbishment of SBI would also include the
renovation of 500 beds of the 1,000 beds to accommodate female mental health

inmates. An additional 1,024 female inmates would be transferred from CRDF to new
barracks at PDC.

Construction activities will be completed in 2009-10 and are estimated to cost $252.2
million. The current designation will provide $168.8 millon towards construction. As in
Scenario V, it is recommended that the remaining $83.4 milion in construction costs be
funded with cash or financed with County issued COPs. Annual debt service on the
County COPs is estimated at $5.4 million and ongoing operating costs are estimated at
$82.6 million.

This scenario addresses the issue of inmate safety by increasing the number of high
security beds for male inmates. It also alleviates the overcrowding of female inmates,
but does not address overcrowding of male inmates. It also fails to reduce use of the
percentage release program. Expanded use of electronic monitoring or other
alternative methods of incarceration will be required to effectively address the latter
areas.

The scenario does provide, however, a cost effective alternative to addressing
immediate inmate safety issues if a general obligation bond is not pursued by your
Board.

DEJ:SRH
JSE:DJT

Attachments

c: Executive Officer, Board of Supervisors

County Counsel
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PROJECT FUNDING STRUCTURES AND ANNUAL DEBT SERVICE COSTS

;.0. Bond Cos

Construction Project Funding Options to Homeowner Annual Cost to County

Project County Cash G.O. Bond County COP Cost to Med. Ann. Dbt. Svc. Ann. Operating Total Annual
Cost Funding Financing Financing Priced Home on County COP Cost to County Cost to County

I 1,017,552,000 168,800,000 848,752,000 0 42.17 0 126,108,000 126,108,000
II 770,384,000 168,800,000 601,584,000 0 29.89 0 244,853,000 244,853,000
III 557,158,000 168,800,000 388,358,000 0 19.30 0 123,068,000 123,068,000
IV 618,389,000 168,800,000 449,589,000 0 22.34 0 257,196,000 257,196,000
V 229,607,000 168,800,000 0 60,807,000 0.00 3,929,502 55,893,500 59,823,002
Vi 252,213,000 168,800,000 0 83,413,000 0.00 5,390,359 82,557,500 87,947,859
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CURRENT AND PROPOSED NUMBER OF AVAILABLE BEDS

Male Inmates

High Security Beds Medium Security Beds

As of AvaiL. in As of AvaiL. in
06/30/06 Proposed 2009-10 06/30/06 Proposed 2009-10

I 3,540 2,045 5,585 13,833 (257 13,576 17,373 1,788 19,161
II 3,540 2,728 6,268 13,833 1,586 15,419 17,373 4,314 21,687
III 3,540 1,844 5,384 13,833 1,086 14,919 17,373 2,930 20,303
IV 3,540 1,960 5,500 13,833 2,610 16,443 17,373 4,570 21,943
V 3,540 384 3,924 13,833 (66 13,767 17,373 318 17,691
Vi 3,540 1 ,460 5,000 13,833 62 13,895 17,373 1,522 18,895

Female Inmates

High Security Beds Medium Security Beds

As of AvaiL. in As of AvaiL. in
06/30/06 Proposed 2009-10 06/30/06 Proposed 2009-10

I 1 ,460 ( 1,190 270 128 1,914 2,042 1,588 724 2,312
II 1 ,460 ( 1,190 270 128 2,378 2,506 1,588 1,188 2,776
III 1 ,460 ( 1,190 270 128 1,626 1,754 1,588 436 2,024
IV 1 ,460 (1,190 270 128 2,162 2,290 1,588 972 2,560
V 1 ,460 0 1 ,460 128 512 640 1,588 512 2,100
Vi 1 ,460 (1,190 270 128 1,626 1,754 1,588 436 2,024

High Security Beds Medium Security Beds

As of AvaiL. in As of AvaiL. in
06/30/06 Proposed 2009-1 0 06/30/06 Proposed 2009-10 Prop()sed

I 5,000 855 5,855 13,961 1,657 15,618 18,961 2,512 21,473
II 5,000 1,538 6,538 13,961 3,964 17,925 18,961 5,502 24,463
III 5,000 654 5,654 13,961 2,712 16,673 18,961 3,366 22,327
IV 5,000 770 5,770 13,961 4,772 18,733 18,961 5,542 24,503
V 5,000 384 5,384 13,961 446 14,407 18,961 830 19,791
Vi 5,000 270 5,270 13,961 1,688 15,649 18,961 1,958 20,919
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JAIL FACILITIES PLAN
CONSTRUCTION COST SUMMARY BY SCENARIO

Scenario Location Facility to be Built or Refurbished

I Sybil Brand Institute Refurbish and Reopen 1,800 Beds + 512 Mental Health Beds
Men's Central Jail Refurbish Facilty and Conversion to 201 High Security Beds
Pitchess Detention Center New High Security Pod
Pitchess Detention Center New Cogeneration Plant

Total

II Sybil Brand Institute Refurbish and Reopen 1,000 Beds
Pitchess Detention Center New Female Mental Health Module and Support Facility
Pitchess Detention Center Refurbish South Facility for Male Mental Health Inmates
Pitchess Detention Center New Female Barracks with 1,024 Beds
Pitchess Detention Center New High Security Pod
Pitchess Detention Center New High Security Pod
Pitchess Detention Center New Medium Security Modular Campus for Male Inmates
Pitchess Detention Center New Cogeneration Plant

Total

II Sybil Brand Institute Refurbish and Reopen 1,000 Beds with Mental Health Unit
Pitchess Detention Center New Female Barracks with 1,024 Beds
Pitchess Detention Center New High Security Pod
Pitchess Detention Center New Medium Security Modular Campus for Male Inmates
Pitchess Detention Center New Cogeneration Plant

Total

IV Pitchess Detention Center New Female Mental Health Module and Support Facility
Pitchess Detention Center New Female Barracks with 1,024 Beds
Pitchess Detention Center New Female Barracks with 1,024 Beds
Pitchess Detention Center Refurbish South Facility for Male Mental Health Inmates
Pitchess Detention Center New Medium Security Modular Campus for Male Inmates
Pitchess Detention Center New Medium Security Modular Campus for Male Inmates
Pitchess Detention Center New Cogeneration Plant

Total

V Pitchess Detention Center New High Security Pod
Pitchess Detention Center New Female Mental Health Module and Support Facility
Pitchess Detention Center New Cogeneration Plant

Total

Vi Sybil Brand Institute Refurbish and Reopen 1,000 Beds with Mental Health Unit
Pitchess Detention Center New Female Barracks with 1,024 Beds
Pitchess Detention Center New Cogeneration Plant

Total

Total
Construction Escalation (§ Construction

Cost Est. 8% for 4 Yrs. Cost Est.

83,960,291 30,271,397 114,231,688
289,270,000 169,770,000 459,040,000

83,580,000 30,130,000 113,710,000
7,600,000 1,620,000 9,220,000

464,410,291 231,791,397 696,201,688

54,254,025 19,560,975 73,815,000
40,416,688 0 40,416,688

1,000,000 0 1,000,000
68,500,000 21,242,000 89,742,000
83,580,000 30,130,000 113,710,000
83,580,000 30,130,000 113,710,000
77,830,000 28,060,000 105,890,000
7,600,000 1,620,000 9,220,000

416,760,713 130,742,975 547,503,688

56,734,650 20,455,350 77,190,000
68,500,000 21,242,000 89,742,000
83,580,000 30,130,000 113,710,000
77,830,000 28,060,000 105,890,000
7,600,000 1,620,000 9,220,000

294,244,650 101,507,350 395,752,000

40,416,688 0 40,416,688
68,500,000 21,242,000 89,742,000
68,500,000 21,242,000 89,742,000

1,000,000 0 1,000,000
77,830,000 28,060,000 105,890,000
77,830,000 28,060,000 105,890,000
7,600,000 1,620,000 9,220,000

341,676,688 100,224,000 441,900,688

83,580,000 30,130,000 113,710,000
40,416,688 0 40,416,688

7,600,000 1,620,000 9,220,000

131,596,688 31,750,000 163,346,688

56,734,650 20,455,350 77,190,000
68,500,000 21,242,000 89,742,000

7,600,000 1,620,000 9,220,000

132,834,650 43,317,350 176,152,000

Furnishings
. Design Soft Fixtures &

Fees Costs Contingency Equipment

12,005,766 20,555,010 22,007,536 0

55,084,800 51,412,480 113,107,456 0
12,508,100 12,621,810 13,883,991 5,000,000

1,014,200 1,023,420 1,125,762 0

80,612,866 85,612,720 150,124,745 5,000,000

8,119,650 13,109,544 14,255,806 0

3,886,116 7,445,466 7,751,730 0
0 0 0 0

9,871,620 9,961,362 10,957,498 5,000,000
12,508,100 12,621,810 13,883,991 5,000,000
12,508,100 12,621,810 13,883,991 5,000,000
11,647,900 11,753,790 12,929,169 5,000,000

1,014,200 1,023,420 1,125,762 0

59,555,686 68,537,202 74,787,947 20,000,000

8,490,900 13,708,944 14,908,477 0
9,871,620 9,961,362 10,957,498 5,000,000

12,508,100 12,621,810 13,883,991 5,000,000
11,647,900 11,753,790 12,929,169 5,000,000

1,014,200 1,023,420 1,125,762 0

43,532,720 49,069,326 53,804,897 15,000,000

3,886,116 7,445,466 7,751,730 0
9,871,620 9,961,362 10,957,498 5,000,000
9,871,620 9,961,362 10,957,498 5,000,000

0 0 0 0
11,647,900 11,753,790 12,929,169 5,000,000
11,647,900 11,753,790 12,929,169 5,000,000

1,014,200 1,023,420 1,125,762 0

47,939,356 51,899,190 56,650,826 20,000,000

12,508,100 12,621,810 13,883,991 5,000,000
3,886,116 7,445,466 7,751,730 0
1,014,200 1,023,420 1,125,762 0

17,408,416 21,090,696 22,761,483 5,000,000

8,490,900 13,708,944 14,908,477 0
9,871,620 9,961,362 10,957,498 5,000,000
1,014,200 1,023,420 1,125,762 0

19,376,720 24,693,726 26,991,737 5,000,000-

Total
Project
Cost

168,800,000
678,644,736
157,723,901

12,383,382

1,017,552,019

109,300,000
59,500,000

1,000,000
125,532,480
157,723,901
157,723,901
147,220,859

12,383,382

770,384,523

114,298,321
125,532,480
157,723,901
147,220,859

12,383,382

557,158,943

59,500,000
125,532,480
125,532,480

1,000,000
147,220,859
147,220,859

12,383,382

618,390,060

157,723,901
59,500,000
12,383,382

229,607,283

114,298,321
125,532,480

12,383,382

252,214,183

0711/200608:02:49 AM
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JAIL CUSTODY PLAN
SUMMARY OF AVAILABLE OPTIONS AND POTENTIAL SCENARIOS

Estimated Estimated

Total Construction I Annual

CURRENT CAPACITY AND AVAILABLE OPTIONS Total Total Beds Refurb. Cost Operating Cost

SCENARIO I

1. Reflects the Addition of High Security Beds as Proposed in CAO's March 16, 2006 Jail Memorandum

2. Scenario Priorities: Addresses Inmate Security by Increasing High Security Beds
Does Not Address Overcrowding of Male and Female Inmates
Does Not Address Percentage Release

Reflects Inmate Transfer from Men's Central Jail to Twin Towers/Pitchess Detention Center
Reopens Sybil Brand Institute

Available High Security and Medium Security Beds as of June 30, 2006 3,540 13,833 17,373 1,460 128 1,588 18,961

Increase/(Decrease) in Beds Under Scenario

A Sybil Brand Institute Refurb and Reopen 1800 Beds + 512 New Ment Hlth Beds + Discipline Beds 0 0 0 270 2,042 2,312 2,312 168,800,000 116,815,000
B. Men's Central Jail Refurbish and Convert Medium Security Beds to High Security Beds 201 (319 (118 0 0 0 (118 678,645,000 0
C. Men's Central Jail Convert 12, 6, & 4 man cells to 6, 4, & 2 man cells 0 (1,296 (1,296 0 0 0 (1,296 0 0
D. Twin Towers Transfer of Inmates from Central Jail due to Cell Conversions 0 636 636 0 0 0 636 0 0
E. Century Regional Detention Facility Recommit to Male Inmates if SBI is Reopened for Females 1,460 128 1,588 (1,460 (128 (1,588 0 0 0
F. Pitchess Detention Center Transfer of Inmates from Central Jail due to Cell Conversions 0 594 594 0 0 0 594 0 0
G. Pitchess Detention Center New High Security Pod 384 0 384 0 0 0 384 157,724,000 8,793,000
H. Pitchess Detention Center New Cogeneration Plant 0 0 0 0 0 0 0 12,383,000 500,000

Totallncrease/(Decrease) in Beds 2,045 (257 1,788 (1,190 1,914 724 2,512 1,017,552,000 126,108,000

Total Beds 5,585 13,576 19,161 270 2,042 2,312 21,473

SCENARIO It

1. Reflects Sheriffs Proposed Jail Plan

2. Scenario Priorities: Addresses Inmate Security by tncreasing High Security Beds
Addresses Overcrowding of Mate and Female Inmates
Partially Addresses Percentage Release
Consolidates Mental Health Function for Male and Female tnmates
Reflects Inmate Transfer from Men's Central Jail to Twin Towers/Pitchess Detention Center
Reopens Sybil Brand Institute

Available High Security and Medium Security Beds as of June 30, 2006 3,540 13,833 17,373 1,460 128 1,588 18,961

Increase/(Decrease) in Beds Under Scenario

A Sybil Brand Institute Refurb and Reopen 1000 Beds 0 0 0 270 730 1,000 1,000 109,300,000 39,931,000
B. Century Regional Detention Faciiity Recommit to Male Inmates after Transfer of Female Inmates to SBl/Pitchess 1,460 128 1,588 (1,460 (128 (1,588 0 0 0

C. Men's Central Jail Convert 12, 6, & 4 man cells to 6, 4, & 2 man cells 0 (1,296 (1,296 0 0 0 (1,296 0 0

D. Twin Towers Transfer of Inmates from Central Jail due to Cell Conversions 0 636 636 0 0 0 636 0 0

E. Twin Towers Recommit Tower 1 High Sec. Beds After Ment Hlth Transfer to Pitchess 500 0 500 0 0 0 500 0 0

F. Pitchess Detention Center Transfer of Inmates from Central Jail due to Cell Conversions 0 594 594 0 0 0 594 0 0

G. Pitchess Detention Center Refurb 4 Existing Barracks for Female ACHIEVE Program 0 0 0 0 240 240 240 0 3,984,000
H. Pitchess Detention Center New Mental Health Housing Module and Support Faciiity for Female Inmates 0 0 0 0 512 512 512 59,500,000 42,204,000
L Pitchess Detention Center New Female Barracks 0 0 0 0 1,024 1,024 1,024 125,532,000 37,730,000
J. Pitchess Detention Center Move Male Mentai Hlth Inmates from Twin Towers to South Facility 0 500 500 0 0 0 500 1,000,000 58,011,000
K. Pitchess Detention Center Additional Transportation Costs for Male and Femaie Mental Health Inmates 0 0 0 0 0 0 0 0 8,793,000
L Pitchess Detention Center New High Security Pod 384 0 384 0 0 0 384 157,724,000 8,793,000
M. Pitchess Detention Center New High Security Pod 384 0 384 0 0 0 384 157,724,000 8,793,000
N. Pitchess Detention Center New Medium Security Modular Campus 0 1,024 1,024 0 0 0 1,024 147,221,000 36,114,000
O. Pitchess Detention Center New Cogeneration Plant 0 0 0 0 0 0 0 12,383,000 500,000

Totallncrease/(Decrease) in Beds 2,728 1,586 4,314 (1,190 2,378 1,188 5,502 770,384,000 244,853,000

Total Beds 6,268 15,419 21,687 270 2,506 2,776 24,463
, ,~ , , II , , , , ,

County

Cash

Commitment

168,800,000
0
0
0
0
0
0
0

168,800,000

109,300,000
0
0
0
0
0
0

59,500,000
0
0
0
0
0
0
0

168,800,000

,

Voter-Appro#ed General Obligation Bonds County COPs

.. .PipjectCósïs Assessment Assessment Annual

............TpBë...;.. Annual Per $100,000 for Median Debt

.5i.nanè~ '.. Debt Service Assess. Value Price Home Service

0 0 0.00 0.00 0

678,645,000 42,204,663 5.93 33.72 43,855,133
0 0 0.00 0.00 0

0 0 0.00 0.00 0

0 0 0.00 0.00 0
0 0 0.00 0.00 0

157,724,000 9,808,793 1.38 7.84 10,192,523
12,383,000 170,094 0.11 0.62 800,221

84,752,000 52,783,550 7.41 42.17 54,847,876

0 0 0.00 0.00 0

0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0

0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0

125,532,000 7,806,785 1.10 6.24 8,112,195
1,000,000 62,190 0.01 0.05 64,623

0 0 0.00 0.00 0

157,724,000 9,808,793 1.38 7.84 10,192,523
157,724,000 9,808,793 1.38 7.84 10,192,523
147,221,000 9,155,616 1.29 7.32 9,513,793

12,383,000 170,094 0.11 0.62 800,221

601,584,000 37,412,270 5.25 29.89 38,875,876

, i i , , ,
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JAIL CUSTODY PLAN
SUMMARY OF AVAILABLE OPTIONS AND POTENTIAL SCENARIOS

Male Inmates Female Inmates Estimated Estimated

High Medium High Medium Total Construction / Annual

CURRENT CAPACITY AND AVAILABLE OPTIONS Sec Beds Sec Beds Total Sec Beds Sec Beds Total Beds Refurb. Cost Operating Cost

SCENARIO II

1. Reflects Reopening of Sybil Brand Institute and New Construction at Pitchess Detention Center

RECOMMENDED SCENARIO FOR GENERAL OBLIGATION BOND ISSUE

2. Scenario Prionties: Addresses Inmate Security by Increasing High Security Beds
Addresses Overcrowding of Male and Female Inmates
Partially Addresses Percentage Release
Reflects Inmate Transfer from Men's Central Jail to Twin Towers/Pitchess Detention Center
Reopens Sybil Brand Institute

Available High Security and Medium Security Beds as of June 30, 2006 3,540 13,833 17,373 1,460 128 1,588 18,961

Increase/(Decrease) in Beds Under Scenario

A. Sybil Brand Institute Refurb and Reopen 1000 Beds with Mental Health Unit 0 0 0 270 730 1,000 1,000 114,298,000 39,931,000
B. Century Regional Detention Facility Recommit to Male Inmates after Transfer of Female Inmates to SBI/Pitchess 1,460 128 1,588 (1,460 (128 (1,588 0 0 0
C. Men's Central Jail Convert 12, 6, & 4 man cells to 6, 4, & 2 man cells 0 (1,296 (1,296 0 0 0 (1,296 0 0
D. Twin Towers Transfer of Inmates from Central Jail due to Cell Conversions 0 636 636 0 0 0 636 0 0

E. Pitchess Detention Center Transfer of Inmates from Central Jail due to Cell Conversions 0 594 594 0 0 0 594 0 0
F. Pitchess Detention Center New Female Barracks 0 0 0 0 1,024 1,024 1,024 125,532,000 37,730,000
H. Pitchess Detention Center New High Security Pod 384 0 384 0 0 0 384 157,724,000 8,793,000
i. Pitchess Detention Center New Medium Security Modular Campus 0 1,024 1,024 0 0 0 1,024 147,221,000 36,114,000
J. Pitchess Detention Center New Cogeneration Plant 0 0 0 0 0 0 0 12,383,000 500,000

Totallncrease/(Decrease) in Beds 1,844 1,086 2,930 (1,190 1,626 436 3,366 557,158,000 123,068,000

Total Beds 5,384 14,919 20,303 270 1,754 2,024 22,327

SCENARIO IV

1. Reflects Transfer of Females to New Facilties at Pitchess Detention Center Rather Than Sybil Brand Institute and the
Addition of Medium Security Beds to Address the Percentage Release Program

2, Scenario Prionty: Addresses Inmate Security by Increasing High Security Beds
Addresses Overcrowding of Male and Female Inmates
Partially Addresses Percentage Release
Reflects Inmate Transfer from Men's Central Jail to Twin Towers/Pitchess Detention Center
Does Not Reopen Sybil Brand Institute

Available High Security and Medium Security Beds as of June 30, 2006 3,540 13,833 17,373 1,460 128 1,588 18,961

Increase/(Decrease) in Beds Under Scenario

A Century Regional Detention Facility Recommit to Male Inmates after Transfer of Female Inmates to SBI/Pitchess 1,460 128 1,588 (1,460 (128 (1,588 0 0 0

B. Men's Central Jail Convert 12, 6, & 4 man cells to 6, 4, & 2 man cells 0 (1,296 (1,296 0 0 0 (1,296 0 0

C. Twin Towers Transfer of Inmates from Central Jail due to Cell Conversions 0 636 636 0 0 0 636 0 0

D. Twin Towers Recommit Tower 1 High Sec. Beds After Ment Hlth Transfer to Pitchess 500 0 500 0 0 0 500 0 0

E. Pitchess Detention Center Transfer of Inmates from Central Jail due to Cell Conversions 0 594 594 0 0 0 594 0 0

F. Pitchess Detention Center New Mental Health Housing Module and Support Facility for Female Inmates 0 0 0 0 512 512 512 59,500,000 42,204,000
G. Pitchess Detention Center New Female Barracks 0 0 0 270 754 1,024 1,024 125,532,000 37,730,000
H. Pitchess Detention Center New Female Barracks 0 0 0 0 1,024 1,024 1,024 125,532,000 37,730,000
i. Pitchess Detention Center Move Male Mental Hlth Inmates from Twin Towers to South Facility 0 500 500 0 0 0 500 1,000,000 58,011,000
J. Pitchess Detention Center Additional Transportation Costs for Male and Female Mental Health Inmates 0 0 0 0 0 0 0 0 8,793,000
K. Pitchess Detention Center New Medium Security Modular Campus 0 1,024 1,024 0 0 0 1,024 147,221,000 36,114,000
L. Pitchess Detention Center New Medium Security Modular Campus 0 1,024 1,024 0 0 0 1,024 147,221,000 36,114,000
M. Pitchess Detention Center New Cogeneration Plant 0 0 0 0 0 0 0 12,383,000 500,000

Totallncrease/(Decrease) in Beds 1,960 2,610 4,570 (1,190 2,162 972 5,542 618,389,000 257,196,000

Total Beds 5,500 16,443 21,943 270 2,290 2.560 24,503

i II I I II I I I I

County

Cash
Commitment

109,300,000
0
0
0
0

59,500,000
0
0
0

168,800,000

0
0
0
0
0

8,196,000
0
0

1,000,000
0
0

147,221,000
12,383,000

168,800,000

i i

VoteroAppro*ed General Obligation Bonds County COPs

ProjèCt Costs Assessment Assessment Annual

ToBe'. Annual Per $100,000 for Median Debt

Firianêåd ..'.. Debt Service Assess. Value Priæd Home Service

4,998,000 310,824 0.04 0.25 322,983
0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0

66,032,000 4,106,504 0.58 3.28 4,267,154
157,724,000 9,808,793 1.38 7.84 10,192,523
147,221,000 9,155,616 1.29 7.32 9,513,793

12,383,000 770,094 0.11 0.62 800,221

388,358,000 24,151,830 3.39 19.30 25,096,674

0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0
0 0 0.00 0.00 0

51,304,000 3,190,575 0,45 2.55 3,315,394
125,532,000 7,806,785 1.10 6.24 8,112,195
125,532,000 7,806,785 1.10 6.24 8,112,195

0 0 0.00 0.00 0
0 0 0.00 0.00 0

147,221,000 9,155,616 1.29 7.32 9,513,793
0 0 0.00 0.00 0
0 0 0.00 0.00 0

449,589,000 27,959,761 3.93 22,34 29,053,576

i i I I I I I I
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JAIL CUSTODY PLAN
SUMMARY OF AVAILABLE OPTIONS AND POTENTIAL SCENARIOS

Male Inmales Female Inmales Estimated Estimated

High Medium High Medium Tolal Construction I Annual

CURRENT CAPACITY AND AVAILABLE OPTIONS Sec Beds Sec Beds Total Sec Beds Sec Beds Total Beds Refurb. Cost Operating Cost

SCENARIO V

f. Reflects Retention of Females Inmates at Century Regional Detention Facility and Transfer of Female Mental Health
Inmates to Pitchess Detention Center

2. Scenario Priority: Addresses Inmate Security by Increasing High Security Beds
Does Not Address Overcrowding of Male and Female Inmates
Does Not Address Percentage Release

Reflects Inmate Transfer from Men's Central Jail to Twin TowersPitchess Detention Center
Does Not Reopen Sybil Brand Institute

Available High Security and Medium Security Beds as of June 30, 2006 3,540 13,833 17,373 1,460 128 1,588 18,961

Increase/(Decrease) in Beds Under Scenario

A. Men's Central Jail Convert 12, 6, & 4 man cells to 6, 4, & 2 man cells 0 (1,296 (1,296 0 0 0 (1,296 0 0
8. Twin Towers Transfer of Inmates from Central Jail due to Cell Conversions 0 636 636 0 0 0 636 0 0
C. Pitchess Detention Center Transfer of Inmates from Central Jail due to Cell Conversions 0 594 594 0 0 0 594 0 0
D. Pitchess Detention Center New High Security Pod 384 0 384 0 0 0 384 157,724,000 8,793,000
E Pitchess Detention Center New Female Mental Health Housing Module and Support Facility 0 0 0 0 512 512 512 59,500,000 42,204,000
F. Pitchess Detention Center Additional Transportation Costs for Female Mental Health Inmates 0 0 0 0 0 0 0 0 4,396,500
G. Pitchess Detention Center New Cogeneration Plant 0 0 0 0 0 0 0 12,383,000 500,000

Totallncrease/(Decrease) in Beds 384 (66 318 0 512 512 830 229,607,000 55,893,500

T olal Beds 3,924 13,767 17,691 1,460 640 2,100 19,791

I II I I II I I I I

SCENARIO VI

f. Reflects the Transfer of Female Inmates to Sybil Brand Institute and Pitchess Detention Center and Recommitment a
Century Regional Detention Facilty to Male High Security Inmates

RECOMMENDED SCENARIO FOR COUNTY FINANCING WITH NO GENERAL OBLIGATION BONDS

2. Scenario Priority: Addresses Inmate Security by Increasing High Security Beds
Address Overcrowding of Female Inmates
Does Not Address Overcrowding of Male Inmates
Reflects Inmate Transfer from Men's Central Jail to Twin Towers/Pitchess Detention Center
Does Not Address Percentage Release

Available High Security and Medium Security Beds as of June 30, 2006 3,540 13,833 17,373 1,460 128 1,588 18,961

Increase/(Decrease) in Beds Under Scenario

A. Men's Central Jail Convert 12, 6, & 4 man cells to 6, 4, & 2 man cells 0 (1,296 (1,296 0 0 0 (1,296
8. Twin Towers Transfer of Inmates from Central Jail due to Cell Conversions 0 636 636 0 0 0 636
C. Pitchess Detention Center Transfer of Inmates from Central Jail due to Cell Conversions 0 594 594 0 0 0 594
D. Sybil Brand Institute Refurb and Reopen 1000 Beds with Mental Health Unit 0 0 0 270 730 1,000 1,000
E Century Regional Detention Facility Recommit to Male Inmates after Transfer of Female Inmates to SBIIPitchess 1,460 128 1,588 (1,460 (128 (1,588 0
F. Pitchess Detention Center New Female Barracks 0 0 0 0 1,024 1,024 1,024
G. Pitchess Detention Center Additional Transportation Costs for Female tnmates 0 0 0 0 0 0 0
H. Pitchess Detention Center New Cogeneration Piant 0 0 0 0 0 0 0

Totallncrease/(Decrease) in Beds 1,460 62 1,522 (1,190 1,626 436 1,958

Total Beds
-

5,000 13,895 18,895 270 1,754 2,024 20,919
I I

I I I

0 0
0 0
0 0

114,298,000 39,931,000
0 0

125,532,000 37,730,000
0 4,396,500

12,383,000 500,000

252,213,000 82.557,500

voier-Appro*ed General Obligation Bonds

Cou nty . Projec¡êos¡~ Assessment Assessment

Cash .T~Be. Annual Per $100,000 for Median

Commitment Finai)te Debt Service Assess. Value Priced Home

0 0 0 0.00 0.00
0 0 0 0.00 0.00
0 0 0 0.00 0.00

96,917,000 60,807,000 3,781,563 0.53 3.02
59,500,000 0 3,700,261 0.52 2.96

0 0 0 0.00 0,00
12,383,000 0 0 0.00 0.00

168,800,000 60,807,000 7,481,824 1.05 5.98

"

I II II I I I

0 0 0 0.00 0.00
0 0 0 0.00 0.00
0 0 0 0.00 0.00

114,298,000 0 0 0.00 0.00
0 0 0 0.00 0.00

54,502,000 71,030,000 4,417,328 0.62 3.53
0 0 0 0.00 0.00
0 12,383,000 770,094 0.11 0.62

168,800,000 83,413,000 5,187,421 0.73 4.14

I II II

County COPs

Annual

Debt

Service

0
0
0

3,929,502
0
0
0

3,929,502

,

I I

0
0
0
0
0

4,590,138
0

800,221

5,390,359

I I
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